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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Northern Kentucky University

10/30/2009

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2009-4(October)

Postsecondary Education Cabinet/Northern Kentucky University

Construct Center for Informatics Campbell In Construction2006-2008 3 07/09/11*

Construct Central Plaza Phase II Campbell Awaiting Initiation by Agency2006-2008

Construct Health Innovations Center Campbell Awaiting Initiation by Agency2008-2010

Construct Intramural Fields Campbell Awaiting Initiation by Agency2006-2008

Construct New Baseball Stadium Campbell Awaiting Initiation by Agency2008-2010

Construct New College of Business Building Campbell Awaiting Initiation by Agency2008-2010

Construct Soccer Stadium Campbell In Construction2006-2008 50 01/31/10

Construct Track and Field Stadium Campbell Awaiting Initiation by Agency2006-2008

Design/Renovate Albright Health Center Campbell Awaiting Initiation by Agency2008-2010

Enhance Softball Field Campbell Awaiting Initiation by Agency2008-2010

Initiate Phase II of Master Plan Campbell Awaiting Initiation by Agency2008-2010

New Power Plant Campbell In Construction2000-2002 90 10/02/09*

Regional Special Events Center Campbell Complete/Not Closed Out2004-2006 100 07/30/08 07/30/08*

Relocate Early Childcare Center Campbell Awaiting Initiation by Agency2006-2008

Renew E&G Fire Alarm and Security Phase I Campbell Awaiting Initiation by Agency2006-2008

Renew E&G Fire Alarm and Security Phase I Campbell Awaiting Initiation by Agency2008-2010

Renew Underground Electrical Infrastructure - Additional 
Reauthorization

Campbell Awaiting Initiation by Agency2008-2010

See 2006-08 authorization entitled "Replace Power Distribution Infrastructure"

Renew/Expand Norse Commons Campbell Awaiting Initiation by Agency2008-2010

Renew/Renovate Business Education Psychology Center Ph I Campbell Awaiting Initiation by Agency2008-2010

Renovate Old Science Building Campbell Awaiting Initiation by Agency2008-2010

Renovate University Center Campbell Awaiting Initiation by Agency2006-2008

Repair Structural Floor Heaving/E&G Buildings Campbell Awaiting Initiation by Agency2006-2008

Replace Business, Education, and Psychology Center Roof Campbell Planning2006-2008

Replace Elevators Landrum Hall/Lucas Administrative 
Center

Campbell Awaiting Initiation by Agency2006-2008

Replace Power Distribution Infrastructure Campbell In Construction2006-2008 65 10/10/09

Restore Albright Health Center Roof Campbell Awaiting Initiation by Agency2006-2008
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* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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